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ESTIMATE RUN 09/26/2005

ESTIMATE SUMMARY 14:52:09
CONTID: C15110 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 15110-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 2.0 DAYS TIME ALLOW: 25 WORK DAYS
Loma I-70 Overpass Bridge PERCENT TIME: 8.00 ORIG TIME ALLOW: 25 WORK DAYS
PROJECT NO: BR 139A-028
Loma I-70 Overpass Bridge
NAME OF ROAD: 139A
PROJECT COUNTIES: MESA
CONTRACTOR:
MAYS CONCRETE PAY PERIOD ENDING 09/20/2005 DATE TIME STARTED 08/15/2005
P. O. BOX 4150 DATE LET 06/09/2005 DATE WORK BEGAN  09/19/2005
DATE AWARDED 07/27/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/12/2005 DATE ACCEPTED
GRAND JUNCTION CO 81505 970/243-5669 DATE NOTICE TO PROCEED 08/15/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 210,725.00 PARTICIPATING $ 14,809.06 $ 14,809.06
AWARD PROJECT AMT:  § 190, 970.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 7.03% TOTAL EARNINGS 14,809.06 14,809.06
FUNDS AVAILABLE: $ 195,915.94 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 14,809.06 14,809.06
TOTAL CLAIMS: $ 0.00 RETATNAGE -171.14 -171.14
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 14,637.92 14,637.92
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 14,637.92 14,637.92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 14,637.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO300
0005 202-00026
0010 203-01500
0015 210-04030
0020 403-00721
0025 506-00209
0030 507-00400
0035 509-00000
0040 509-08010
0045 513-00600
0050 518-03000
0055 603-10080

C15110
15110-BID
BR 139A-028
ITEM
DESCRIPTION
STRUCTURES

REMOVAL OF SLOPE AND DITCH PAVING

BLADING

MODIFY GUARDRAIL

*HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT)

RIPRAP (9 INCH)

*BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT)

STRUCTURAL STEEL

*ALTER AND ERECT STRUCTURAL STEEL

BRIDGE DRAIN

*SAWING AND SEALING BRIDGE JOINT

8 INCH CORRUGATED STEEL PIPE
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COLORADO DEPARTMENT OF TRANSPORTATION
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CONTID: C15110 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15110-BID ESTIMATE RUN 09/26/2005
PROJECT : BR 139A-028 ESTIMATE NO: 0001 14:52:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0060 609-60011 CURB TYPE 6 (SECTION M) 120.000 0.000
LF 0.000 0.00
17.40000 0.000 0.00
0065 612-00003 DELINEATOR (TYPE III) 2.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0070 615-00030 EMBANKMENT PROTECTOR TYPE 3 4.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0075 618-08900 GROUND ANCHOR 540.000 0.000
LF 0.000 0.00
149.90000 0.000 0.00
0080 626-00000 *MOBILIZATION 1.000 0.000
L S 0.250 3,400.00
13,600.00000 0.250 3,400.00
0085 630-00000 *FLAGGING 400.000 0.000
HOUR 36.000 1,188.00
33.00000 36.000 1,188.00
0090 630-00007 *TRAFFIC CONTROL INSPECTION 10.000 0.000
DAY 0.000 0.00
125.00000 0.000 0.00
0095 630-00012 *TRAFFIC CONTROL MANAGEMENT 25.000 0.000
DAY 2.000 1,200.00
600.00000 2.000 1,200.00
0100 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 25.000 0.000
EACH 12.500 562.50
45.00000 12.500 562.50
0105 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000 0.000
EACH 7.000 385.00
55.00000 7.000 385.00
0110 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 0.000
EACH 2.500 162.50
65.00000 2.500 162.50



CONTID: C15110 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15110-BID ESTIMATE RUN 09/26/2005
PROJECT : BR 139A-028 ESTIMATE NO: 0001 14:52:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0115 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL 2.000 0.000
TYPE)
EACH 0.500 300.00
600.00000 0.500 300.00
0120 630-80359 *PORTABLE MESSAGE SIGN PANEL 25.000 0.000
DAY 1.000 250.00
250.00000 1.000 250.00
0125 630-80360 *DRUM CHANNELIZING DEVICE 20.000 0.000
EACH 8.000 200.00
25.00000 8.000 200.00
0130 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 0.000
EACH 0.500 14.00
28.00000 0.500 14.00
0135 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 8.000 0.000
EACH 2.500 87.50
35.00000 2.500 87.50
0140 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 250.000 0.000
LF 125.000 3,125.00
25.00000 125.000 3,125.00
0145 630-80380 *TRAFFIC CONE 150.000 0.000
EACH 34.500 517.50
15.00000 34.500 517.50
0150 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0155 700-70022 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0160 700-70028 F/A ESB PROGRAM 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
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PCN: 15110-BID ESTIMATE RUN 09/26/2005
PROJECT: BR 139A-028 ESTIMATE NO: 0001 14:52:09

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0170 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 1.000 0.000
(TEMPORARY) (65 MPH DESIGN)
EACH 0.500 1,862.50
3,725.00000 0.500 1,862.50
CAT 0300 CURRENT AMT $ 210,425.00 $ 14,509.06 % 14,509.06
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0165 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 300.00
300.00000 1.000 300.00
CAT 0400 CURRENT AMT $ 300.00 $ 300.00$ 300.00
PROJECT TOTAL CURRENT AMT $ 210,725.00 $ 14,809.06 $ 14,809.06



